


Code	Project Name	Phase	Start Date	End Date	Status	Progress (%)	Comments
001	Project A: New Product Development	Phase 1: Planning	2023-01-01	2023-03-31	Completed	100	Project A completed successfully.
002	Project B: System Upgrade	Phase 2: Development	2023-04-01	2023-06-30	In Progress	75	Project B is currently in development.
003	Project C: Marketing Campaign	Phase 3: Execution	2023-07-01	2023-09-30	On Hold	20	Project C is on hold due to budget constraints.
004	Project D: Customer Support Portal	Phase 1: Planning	2023-10-01	2023-12-31	Not Started	0	Project D is not yet started.
005	Project E: Data Analytics Platform	Phase 2: Development	2024-01-01	2024-03-31	In Progress	50	Project E is currently in development.
006	Project F: Mobile App Relaunch	Phase 3: Execution	2024-04-01	2024-06-30	On Hold	10	Project F is on hold due to technical issues.
007	Project G: HR System Integration	Phase 1: Planning	2024-07-01	2024-09-30	Not Started	0	Project G is not yet started.
008	Project H: Website Redesign	Phase 2: Development	2024-10-01	2024-12-31	In Progress	30	Project H is currently in development.
009	Project I: New Market Expansion	Phase 3: Execution	2025-01-01	2025-03-31	On Hold	5	Project I is on hold due to market research.
010	Project J: Internal Audit System	Phase 1: Planning	2025-04-01	2025-06-30	Not Started	0	Project J is not yet started.
011	Project K: Supply Chain Optimization	Phase 2: Development	2025-07-01	2025-09-30	In Progress	40	Project K is currently in development.
012	Project L: Customer Segmentation Analysis	Phase 3: Execution	2025-10-01	2025-12-31	On Hold	15	Project L is on hold due to data availability.
013	Project M: New Product Launch	Phase 1: Planning	2026-01-01	2026-03-31	Not Started	0	Project M is not yet started.
014	Project N: System Security Audit	Phase 2: Development	2026-04-01	2026-06-30	In Progress	25	Project N is currently in development.
015	Project O: Employee Training Program	Phase 3: Execution	2026-07-01	2026-09-30	On Hold	10	Project O is on hold due to resource allocation.
016	Project P: Data Migration Project	Phase 1: Planning	2026-10-01	2026-12-31	Not Started	0	Project P is not yet started.
017	Project Q: New Vendor Onboarding	Phase 2: Development	2027-01-01	2027-03-31	In Progress	15	Project Q is currently in development.
018	Project R: Customer Feedback Analysis	Phase 3: Execution	2027-04-01	2027-06-30	On Hold	5	Project R is on hold due to feedback collection.
019	Project S: New Market Research	Phase 1: Planning	2027-07-01	2027-09-30	Not Started	0	Project S is not yet started.
020	Project T: System Performance Monitoring	Phase 2: Development	2027-10-01	2027-12-31	In Progress	35	Project T is currently in development.
021	Project U: New Product Feature Development	Phase 3: Execution	2028-01-01	2028-03-31	On Hold	10	Project U is on hold due to feature prioritization.
022	Project V: System Integration Project	Phase 1: Planning	2028-04-01	2028-06-30	Not Started	0	Project V is not yet started.
023	Project W: Customer Retention Strategy	Phase 2: Development	2028-07-01	2028-09-30	In Progress	20	Project W is currently in development.
024	Project X: New Market Entry Strategy	Phase 3: Execution	2028-10-01	2028-12-31	On Hold	5	Project X is on hold due to market entry strategy.
025	Project Y: System Upgrade Planning	Phase 1: Planning	2029-01-01	2029-03-31	Not Started	0	Project Y is not yet started.
026	Project Z: New Product Development Phase 2	Phase 2: Development	2029-04-01	2029-06-30	In Progress	45	Project Z is currently in development.
027	Project AA: Marketing Campaign Phase 2	Phase 3: Execution	2029-07-01	2029-09-30	On Hold	15	Project AA is on hold due to campaign execution.
028	Project AB: Customer Support Portal Phase 2	Phase 1: Planning	2029-10-01	2029-12-31	Not Started	0	Project AB is not yet started.
029	Project AC: Data Analytics Platform Phase 2	Phase 2: Development	2030-01-01	2030-03-31	In Progress	30	Project AC is currently in development.
030	Project AD: Mobile App Relaunch Phase 2	Phase 3: Execution	2030-04-01	2030-06-30	On Hold	10	Project AD is on hold due to app relaunch.
031	Project AE: HR System Integration Phase 2	Phase 1: Planning	2030-07-01	2030-09-30	Not Started	0	Project AE is not yet started.
032	Project AF: Website Redesign Phase 2	Phase 2: Development	2030-10-01	2030-12-31	In Progress	25	Project AF is currently in development.
033	Project AG: New Market Expansion Phase 2	Phase 3: Execution	2031-01-01	2031-03-31	On Hold	5	Project AG is on hold due to market expansion.
034	Project AH: Internal Audit System Phase 2	Phase 1: Planning	2031-04-01	2031-06-30	Not Started	0	Project AH is not yet started.
035	Project AI: Supply Chain Optimization Phase 2	Phase 2: Development	2031-07-01	2031-09-30	In Progress	40	Project AI is currently in development.
036	Project AJ: Customer Segmentation Analysis Phase 2	Phase 3: Execution	2031-10-01	2031-12-31	On Hold	15	Project AJ is on hold due to customer segmentation.
037	Project AK: New Product Launch Phase 2	Phase 1: Planning	2032-01-01	2032-03-31	Not Started	0	Project AK is not yet started.
038	Project AL: System Security Audit Phase 2	Phase 2: Development	2032-04-01	2032-06-30	In Progress	25	Project AL is currently in development.
039	Project AM: Employee Training Program Phase 2	Phase 3: Execution	2032-07-01	2032-09-30	On Hold	10	Project AM is on hold due to employee training.
040	Project AN: Data Migration Project Phase 2	Phase 1: Planning	2032-10-01	2032-12-31	Not Started	0	Project AN is not yet started.
041	Project AO: New Vendor Onboarding Phase 2	Phase 2: Development	2033-01-01	2033-03-31	In Progress	15	Project AO is currently in development.
042	Project AP: Customer Feedback Analysis Phase 2	Phase 3: Execution	2033-04-01	2033-06-30	On Hold	5	Project AP is on hold due to customer feedback.
043	Project AQ: New Market Research Phase 2	Phase 1: Planning	2033-07-01	2033-09-30	Not Started	0	Project AQ is not yet started.
044	Project AR: System Performance Monitoring Phase 2	Phase 2: Development	2033-10-01	2033-12-31	In Progress	35	Project AR is

M1	BVALY VĚKY KONVET KLĚSTĚA MNORŮ
M2	KONVET SEVNĚ
M3	ZARODĚ ALAN
M4	MAKOVĚ BVALENO KLĚSTĚA MNORŮ (TRAM)
M5	ZANĚ ZARODĚ BVALENO KLĚSTĚA MNORŮ
M6	PĚDĚ ZARODĚ BVALENO KLĚSTĚA MNORŮ, PĚLĚNE OKRANĚ ZD
M7	KLĚSTĚNI KOSTĚL (KOSTĚL ROKOŮ TĚLA A ROSENE PANNY MARE)



REVIZE Č.: _____	OBSAH : _____

MÍSTO STAVBY:	Český Krumlov, Latrán č.p. 50, parc. č. 760, 761; 919/1
---------------	---

MÍSTO STAVBY:	Český Krumlov, Latrán č.p. 50, parc. č. 760, 761; 919/1
OBJEDNATEL:	Město Český Krumlov, náměstí Svornosti 1, 381 01 Český Krumlov
ZASTUPCE INVESTORA:	Českokrumlovský rozvojový fond, spol. s r.o., Masná 131, 381 01 Český Krumlov

TS PROJEKTOVÝ ATELIER
PRO ARCHITEKTURU A POZEMNÍ STAVBY, s.r.o.
BĚLHROZSKÁ 199/70, 120 00, PRAHA 2, IČO : 45306616
TEL : 224 265 555, 222 512 997 FAX: 222 512 997
EMAIL: ATELIER@ATELIERTS.CZ

IKP
CONSULTING
ENGINEERS

IKP Consulting Engineers, s.r.o.
Classic 7 – budova C, Janáčkova
1037/49
170 00 Praha 7 – Holešovice
tel.: 255 733 111, fax: 255 733 605
E-mail: info@ikpce.com, <http://www.ikpce.com>

[illegible]